


Annual Procurement Plan (2019-20) Goods, for BHTPA

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract (DAYS)
1	2	3	4	5	6	7	8.00	9	10	11	12	13	14	15	16	17	18
BHTPA-G1	Jeep for MD	Pes	1	OTM	Hope	GOB	120.00	Planned Date 10-Jul-19 Actual Date		10-Jul-19	4-Aug-19 25	14-Aug-19 10	24-Aug-19 10	31-Aug-19 7	14-Sep-19 14	66	30
BHTPA-G2	PHOTOCOPY MACHINE	Pes	1	RFC	Hope	GOB	3.00	Planned Date Planned Days Actual Date		1-Jul	11-Jul 10	12-Jul 1	15-Jul 3	22-Jul 7	3	30	
BHTPA-G3	Computer toner, fax toner, photocopy toner	LS	LS	OTM	Hope	GOB	12.00	Planned Date Planned Days Actual Date		1-Aug-19	20-Aug-19 19	4-Sep-19 15	9-Sep-19 5	16-Sep-19 7	21-Sep-19 5	51	365
BHTPA-G4	stationary goods	LS		OTM	Hope	GOB	10.00	Planned Date Planned Days Actual Date		1-Jul-19	20-Jul-19 19	4-Aug-19 15	9-Aug-19 5	16-Aug-19 7	21-Aug-19 5	51	365
BHTPA-G5	Digital projector for BHTPA Conference room	LS	1	OTM	Hope	GOB	50.00	Planned Date Planned Days Actual Date		15-Sep-19	6-Oct-19 21	21-Oct-19 15	28-Oct-19 7	4-Nov-19 7	9-Nov-19 5	55	30
BHTPA-G6	Laptop, projector, printer, scanner	LS		OTM	Hope	GOB	10.00	Planned Date Planned Days Actual Date		1-Sep-19	22-Sep-19 21	7-Oct-19 15	14-Oct-19 7	21-Oct-19 7	26-Oct-19 5	55	25-Nov-19
BHTPA-G7	Furniture	LS		RFC	Hope	GOB	3.00	Planned Date Planned Days Actual Date		30-Oct-19	9-Nov-19 10	9-Nov-19 0	12-Nov-19 3	19-Nov-19 7	24-Nov-19 5	25	4-Dec-19
BHTPA-G8	Brochures	LS		OTM	Hope	GOB	5.00	Planned Date Planned Days Actual Date		1-Nov-19	22-Nov-19 21	29-Nov-19 7	4-Dec-19 5	11-Dec-19 7	16-Dec-19 5	45	15-Jan-20
BHTPA-G9	Crest and souvenure	LS		OTM	Hope	GOB	10.00	Planned Date Planned Days Actual Date		25-Oct-19	14-Nov-19 20	24-Nov-19 10	29-Nov-19 5	6-Dec-19 7	11-Dec-19 5	47	10-Jan-20
BHTPA-G10	Calendar & Diary	LS		OTM	Hope	GOB	10.00	Planned Date Planned Days Actual Date		20-Aug-19	10-Sep-19 21	20-Sep-19 10	30-Sep-19 10	7-Oct-19 7	12-Oct-19 5	53	11-Nov-19
total							233.00										


 ০৫/১০/১৯
 ০৫/১০/১৯

ড. শাহজাহান আজিজুল ইসলাম
 মহাপরিচালক (স্ব. & স.স.স.)
 বাংলাদেশ সরকারি প্রকৌশল অধিদপ্তর
 ঢাকা-১০০০
 ডায়েরী নং: ১০১০/১৯
 তারিখ: ০৫/১০/১৯

Annual Procurement Plan (2019-2020) Works for BHTPA

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BHTPA-W1	Several Maintenance of Bangabandhu Hi-Tech CITY Kallakoir	no.	LS	OTM	Hope	GoB	20.00	Planned Date Planned Days Actual Date		5-Aug-19	26-Aug-19 21	31-Aug-19 5	3-Sep-19 3	10-Sep-19 7	15-Sep-19 5	41	14-Nov-19 60
BHTPA-W2	Road maintenance at BHTC		LS	OTM	Hope	GoB	550.00	Planned Date Planned Days Actual Date		5-Sep-19	3-Oct-19 28	10-Oct-19 7	17-Oct-19 7	24-Oct-19 7	7-Nov-19 14	63	42406.00 120
BHTPA-W3	servy instrument		LS	OTM	Hope	GoB	6.00	Planned Date Planned Days Actual Date		2-Feb-20	1-Mar-20 28	8-Mar-20 7	15-Mar-20 7	22-Mar-20 7	5-Apr-20 14	63	42406.00 120
BHTPA-W4	maintenance work at janata tower software park	no.	LS	RFQ	Hope	GoB	6.00	Planned Date Planned Days Actual Date		5/9/2018	6-Oct-18 21	11-Oct-18 5	14-Oct-18 3	21-Oct-18 7	26-Oct-18 5	41	25-Dec-18 60
BHTPA-W5	interior decoration of BHTC conference room	no.	LS	OTM	Hope	GoB	100.00	Planned Date Planned Days Actual Date		1-Aug-19	22-Aug-19 21	27-Aug-19 5	30-Aug-19 3	6-Sep-19 7	11-Sep-19 5	90	10-Nov-19 60
total							682.00										

[Signature]
09/10/2019

[Signature]
09/10/2019

স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)
স্বাক্ষরিত (স্বাক্ষরিত)

Annual Procurement Plan (2019-20) Services for BHTPA

Package Number	Description of procurement package	Unit	Qty (months)	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in Lac Tk (actual)	Time code for process		Invite/Advertise EOI	Evaluation EOI	Issue of RFP	Technical proposal opening	Technical proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract	
								Planned	Actual Date												
1	2 OSS & INVESTMENT RELATED CONSULTANT	3	4	5	6	7	8	9													
BHTPA-S1	m/m		12	OCBS	Hope	GoB	18 00	Planned	8/1/2019	22-Aug-19	1-Oct-19	22-Oct-19	1-Nov-19	6-Nov-19	11-Nov-19	18-Nov-19	25-Nov-19	116	24-Nov-20		
								Actual Date		21	40	21	10	5	5	7	7				
BHTPA-S2	Innovation & start up related consultant	m/m	6	OCBS	Hope	GoB	12 00	Planned	10/15/2019	5-Nov-19	15-Dec-19	5-Jan-20	15-Jan-20	20-Jan-20	25-Jan-20	1-Feb-20	18-Dec-18	116	10-Jan-19		
								Actual Date		21	40	21	10	5	5	7	7				
Total							30 00														

(Signature)
 ৩০/০৮/১৯
 বারকালী নরসিংদে (প্রকৌশলকর্তা)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃক
 তথা ও কোম্পানি প্রকৌশল বিভাগ
 ডাঃ, কৌশলবিভাগের প্রধান

(Signature)
 ড. খানসার জাজিউর ইসলাম
 প্রকৌশলক (ডাঃ ও প্রধান)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃক
 তথা ও কোম্পানি প্রকৌশল বিভাগ
 ডাঃ, কৌশলবিভাগের প্রধান