


Bangladesh Hi-Tech Park Authority

Procurement plan of 2022-23

SI	ITEM	ESTIMATED COST(LACS)	COMMENTS
1	GOODS	125.95	
2	WORKS	331.00	
3	SERVICE	159.60	
	TOTAL	616.55	


হিরণ বড়ুয়া অভি
সহকারী পরিচালক (সংগ্রহ-অঃ দাঃ)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ




Dr. Bikarna Kumar Ghosh
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division
Ministry of Posts, Telecommunications & IT

Annual Procurement Plan (2022-23) Goods for BHTPA

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Good	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of Contract (DAYS)
1	2	3	4	5	6	7	8.00	9	10	11	12	13	14	15	16	17	18
BHTPA-G1	Mask	pcs	5000	RFQ	Hope	GoB	3.00	Planned Date		20-Aug-22	30-Aug-22	14-Sep-22	21-Sep-22	28-Sep-22	26-Oct-22		15-Nov-22
								Planned Days			10	15	7	7	28	67	20
								Actual Date									
BHTPA-G2	Desktop & Laptop	nos	10	OTM	Hope	GoB	18.00	Planned Date		1-Jan-23	22-Jan-23	6-Feb-23	11-Feb-23	18-Feb-23	18-Mar-23		17-Mar-23
								Planned Days			21	15	5	7	28	76	365
								Actual Date									
BHTPA-G3	Calender	LS	LS	RFQ	Hope	GoB	3.00	Planned Date		20-Oct-22	27-Oct-22	6-Nov-22	16-Nov-22	23-Nov-22	28-Nov-22		28-Dec-22
								Planned Days			7	10	10	7	5	39	3
								Actual Date									
BHTPA-G4	File and Folder	LS	LS	RFQ	Hope	GoB	3.00	Planned Date		1-Aug-22	11-Aug-22	26-Aug-22	2-Sep-22	9-Sep-22	19-Sep-22		19-Oct-22
								Planned Days			10	15	7	7	10	49	30
								Actual Date									
BHTPA-G5	Annual Report 2021-2022	LS	LS	RFQ	Hope	GoB	3.00	Planned Date		2-Nov-22	12-Nov-22	22-Nov-22	27-Nov-22	4-Dec-22	14-Dec-22		13-Jan-23
								Planned Days			10	10	5	7	10	42	3
								Actual Date									
BHTPA-G6	Office furniture	LS	LS	OTM	Hope	GoB	10.00	Planned Date		30-Jan-23	19-Feb-23	1-Mar-23	4-Mar-23	11-Mar-23	8-Apr-23		8-May-23
								Planned Days			20	10	3	7	28	68	30
								Actual Date									
BHTPA-G7	Kham, Pad & Dairy	LS	LS	RFQ	Hope	GoB	2.95	Planned Date		18-Mar-23	7-Apr-23	17-Apr-23	22-Apr-23	27-Apr-23	6-Jun-23		6-Jul-23
								Planned Days			20	10	5	5	40		30
								Actual Date									
BHTPA-G8	Publish of Bulletin	LS	LS	OTM	Hope	GoB	29.00	Planned Date		1-Jul-22	16-Jul-22	31-Jul-22	10-Aug-22	13-Aug-22	25-Sep-22		24-Nov-22
								Planned Days			15	15	10	3	43		60
								Actual Date									
BHTPA-G9	Letter Lighting Box of Heroic freedom fighter Lieutenant Sheikh Jamal Software Technology Park, Chittagong	LS	LS	OTM	Hope	GoB	15.00	Planned Date		11-Aug-22	21-Aug-22	31-Aug-22	5-Sep-22	25-Sep-22	5-Oct-22		4-Nov-22
								Planned Days			10	10	5	20	10	55	30
								Actual Date									
BHTPA-G10	Publish of Brochure	LS	LS	RFQ	Hope	GoB	3.00	Planned Date		27-Dec-22	11-Jan-23	26-Jan-23	5-Feb-23	8-Feb-23	23-Mar-23		22-May-23
								Planned Days			15	15	10	3	43		60
								Actual Date									

Signature
 সহকারী পরিচালক (সহায়-অঃ দাঃ)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

Signature

Signature
Dr. Bikarn Kumar Ghosh
 Managing Director (Gr: Jc-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division
 Ministry of Posts, Telecommunications & IT

Annual Procurement Plan (2022-23) Works for BHTPA

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BHTPA-W1	Difference Maintenance work of Service building in BHTC	no.	LS	RFQ	Hope	GoB	6.00	Planned Date		1-Aug-22	31-Aug-22	10-Sep-22	17-Sep-22	24-Sep-22	22-Oct-22		19-Feb-23
								Planned Days			30	10	7	7	28	82	120
								Actual Date									
BHTPA-W2	Generator Servicing of Vision-2021 Tower-1, Karwanbazar, Dhaka	no.	LS	RFQ	Hope	GoB	3.00	Planned Date		10-Oct-22	20-Oct-22	30-Oct-22	2-Nov-22	9-Nov-22	7-Dec-22		7-Mar-23
								Planned Days			10	10	3	7	28	58	90
								Actual Date									
BHTPA-W3	Construction of Shopping Mall in BHTC, Kalikoir	no.	LS	OTM	Hope	GoB	100.00	Planned Date		12-Dec-22	11-Jan-23	1-Feb-23	4-Feb-23	11-Feb-23	11-Mar-23		10-Mar-24
								Planned Days			30	21	3	7	28	89	365
								Actual Date									
BHTPA-W4	Operation & Maintenance of Heroic freedom fighter Lieutenant Sheikh Jamal Software Technology Park, Chittagong	no.	LS	RFQ	Hope	GoB	6.00	Planned Date		15-Nov-22	25-Nov-22	5-Dec-22	8-Dec-22	15-Dec-22	12-Jan-23		11-Feb-23
								Planned Days			10	10	3	7	28	58	30
								Actual Date									
BHTPA-W5	Construction of Pond cross Fencing - 1850 square feet and North side Fencing - 435 square feet in SKITIC, Natore	no.	LS	RFQ	Hope	GoB	6.00	Planned Date		1-Sep-22	11-Sep-22	21-Sep-22	24-Sep-22	1-Oct-22	6-Oct-22		20-Nov-22
								Planned Days			10	10	3	7	5	90	45
								Actual Date									

Basim
 বিকাশ বড়ুয়া অভি
 সরকারী পরিচালক (সহ-অঃ দাঃ)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

Murphy

Dr. Bikarna Kumar Ghosh
 Managing Director (Grade-1)
 Bangladesh Hi-Tek Park Authority
 ICT Division
 Ministry of Posts, Telecommunications & IT

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time completion of Contract
BHTPA-W6	Repair of Computer Accessories	no.	LS	RFQ	Hope	GoB	6.00	Planned Date		22-Sep-22	2-Oct-22	12-Oct-22	15-Oct-22	22-Oct-22	27-Oct-22		11-Dec-22
								Planned Days			10	10	3	7	5	90	45
								Actual Date									
BHTPA-W7	Construction of (600 Meter Length X 14.63 Width) Road and 110 Meter Boundary Wall Repairing Works for BHTC, Kalikoir	no.	LS	OTM	Hope	GoB	180.00	Planned Date		15-Nov-22	5-Dec-22	20-Dec-22	3-Jan-23	10-Jan-23	7-Feb-23		8-Apr-23
								Planned Days			20	15	14	7	28	84	60
								Actual Date									
BHTPA-W8	Repair and Replacement of Various Electrical Components of SHSTP, Jashore	no.	LS	RFQ	Hope	GoB	6.00	Planned Date		1-Jan-23	11-Jan-23	21-Jan-23	24-Jan-23	31-Jan-23	5-Feb-23		22-Mar-23
								Planned Days			10	10	3	7	5	90	45
								Actual Date									
BHTPA-W9	Bill Board setup at BHTC	nos.	2	RFQ	Hope	GoB	6.00	Planned Date		1-Sep-22	11-Sep-22	21-Sep-22	24-Sep-22	1-Oct-22	6-Oct-22		5-Dec-22
								Planned Days			10	10	3	7	5	90	60
								Actual Date									
BHTPA-W10	Digital survey at BHTC	job	1	RFQ	Hope	GoB	6.00	Planned Date		1-Oct-22	11-Oct-22	21-Oct-22	24-Oct-22	31-Oct-22	5-Nov-22		4-Jan-23
								Planned Days			10	10	3	7	5	90	60
								Actual Date									
BHTPA-W11	Plot Demarcation at BHTC	job	1	RFQ	Hope	GoB	6.00	Planned Date		1-Oct-22	11-Oct-22	21-Oct-22	24-Oct-22	31-Oct-22	5-Nov-22		4-Jan-23
								Planned Days			10	10	3	7	5	90	60
								Actual Date									
Total							331.00										

Hasan
 হিরণ বাড়ুয়া অডি
 সহকারী পরিচালক (সংগ্রহ-অঃ দাঃ)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

Mahmud

Dr. Bikarna Kumar Ghosh
 Managing Director (Grade-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division
 Ministry of Posts, Telecommunications & IT

Annual Procurement Plan (2022-23) Services for BHTPA


Package Number	Description of procurement package	Unit	Qty (months)	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in Tk (actual)	Time code for process	Invite/Advert to EO	Evaluation EO	Issue of RFP	Technical proposal opening	Technical proposal evaluation	Final proposal opening and evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
BHTPA-S1	OSS RELATED CONSULTANT	m/m	6	DPM	Hope	GoB	24.00	Planned Date	27-Jul-22	11-Aug-22	26-Aug-22	2-Sep-22	9-Sep-22	14-Sep-22	21-Sep-22	28-Sep-22	26-Oct-22		
								Planned Days		15	15	7	7	5	7	7	28	91	180
								Actual Date											
BHTPA-S2	Marketing Consultant	m/m	12	ICS	Hope	GoB	24.00	Planned Date	1-Jan-23	31-Jan-23	21-Feb-23	14-Mar-23	21-Mar-23	26-Mar-23	2-Apr-23	9-Apr-23	7-May-23		
								Planned Days		30	21	21	7	5	7	7	28	126	365
								Actual Date											
BHTPA-S3	Jr. Procurement Consultant	m/m	6	ICS	Hope	GoB	3.60	Planned Date	1-Sep-22	11-Sep-22	26-Sep-22	4-Oct-22	9-Oct-22	11-Oct-22	13-Oct-22	14-Oct-22	17-Oct-22		
								Planned Days		10	15	8	5	2	2	1	3	46	180
								Actual Date											
BHTPA-S4	Innovation & start up related consultant	m/m	6	DPM	Hope	GoB	8.00	Planned Date	29-Jul-22	12-Aug-22	26-Aug-22	9-Sep-22	16-Sep-22	21-Sep-22	28-Sep-22	5-Oct-22	2-Nov-22		
								Planned Days		14	14	14	7	5	7	7	28	96	180
								Actual Date											
BHTPA-S5	A Firm for Production of Audio Visual (AV) Documentary	LS	NA	DPM	Hope	GoB	20.00	Planned Date	1-Jul-22	15-Jul-22	29-Jul-22	12-Aug-22	19-Aug-22	24-Aug-22	31-Aug-22	7-Sep-22	5-Oct-22		
								Planned Days		14	14	14	7	5	7	7	28	96	180
								Actual Date											
BHTPA-S6	A Firm for Feasibility Study to Establishment at Centre of Excellence	m/m	NA	OTM	Hope	GoB	8.00	Planned Date	22-Jun-22	6-Jul-22	20-Jul-22	3-Aug-22	10-Aug-22	15-Aug-22	22-Aug-22	29-Aug-22	26-Sep-22		
								Planned Days		14	14	14	7	5	7	7	28	96	180
								Actual Date											
BHTPA-S7	Procurement for Development of Digital Audio Book and Digital Content	LS	NA	OTM	Hope	GoB	80.00	Planned Date	10-Aug-22	9-Sep-22	19-Sep-22	25-Sep-22	1-Oct-22	7-Oct-22	12-Oct-22	18-Oct-22	17-Nov-22		
								Planned Days		30	10	6	6	6	5	6	30	99	60
								Actual Date											
Total						159.60													

হিরণ
 হিরণ বড়ুয়া অতি
 সহকারী পরিচালক (সহায়-অঃ দায়ঃ)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

মুফত

রান
Dr. Bikarna Kumar Ghosh
 Managing Director (Grade-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division
 Ministry of Posts, Telecommunications & IT

Bangladesh Hi-Tech Park Authority			
Procurement plan of 2022-23			
SI	ITEM	ESTIMATED COST(LACS)	COMMENTS
1	GOODS	125.95	
2	WORKS	331.00	
3	SERVICE	159.60	
	TOTAL	616.55	


হিরণ বড়ুয়া অভি
সহকারী পরিচালক (সংগ্রহ-অঃ দাঃ)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ




Dr. Bikarna Kumar Ghosh
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division
Ministry of Posts, Telecommunications & IT