

ANNUAL PROCUREMENT PLAN (2022-2023)


Ministry: Information & Communication Technology division


Agency: Bangladesh Hi-Tech park Authority

Procuring Entity Name: Project Director, "Establishment of Bangladesh Bharot Digital Service and Employment Training (BDSET) Center" **বাংলাদেশ কারিগরি সহায়তা প্রকল্প**


Procurement Plan for Goods Contracts 2022-2023

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost as per TAPP (in lac Tk.)	Fund allocation in 2022-2023	Time code for process	Invite/Advertise Tender/RFQ	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1. c	Office equipment (Photo Copier, Printer, Scanner, Projector and others equipment's as per requirements)	Packages	1	OTM	PD	GoB	15.00	0.00	Planned Date	25-Jan-23	15-Feb-23	2-Mar-23	10-Mar-23	17-Mar-23	1-Apr-23	63 Days	1-Apr-23
									Planned Date	26-Jan-23	16-Feb-23	3-Mar-23	11-Mar-23	18-Mar-23	2-Apr-23	64 Days	2-Apr-23
									Actual Date	27-Jan-23	17-Feb-23	4-Mar-23	12-Mar-23	19-Mar-23	3-Apr-23	65 Days	3-Apr-23


20/09/22
Md. Maidul Islam
Accountant (Adl. Charge)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center


20/09/2022
Md. Mahabul Alam
Assistant Maintenance Engineer (Adl. Charge)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center


20/09/2022
Md. Amirul Islam
Project Director (Deputy Secretary)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center
BHTPA, ICT Division


Dr. Bikarna Kumar Ghosh
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division
Ministry of Posts, Telecommunications & IT

ANNUAL PROCUREMENT PLAN (2022-2023)


Ministry: Information & Communication Technology division


Agency: Bangladesh Hi-Tech park Authority


Procuring Entity Name: Project Director, "Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center" শীর্ষক কারিগরি সহায়তা প্রকল্প


Procurement Plan for Works Contracts 2022-2023

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost as per TAPP (in lac Tk.)	Fund allocation in 2022-2023	Time code for process	Invite/Advertise Tender/RFQ	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-2. a	Electrical and other required networking Works	Package	1	NCT (OTM)	PD	GOB	300.00	0.00	Planned Date	16-Aug-22	6-Sep-22	21-Sep-22	28-Sep-22	5-Oct-22	20-Oct-22	64 Days	20-Oct-22
									Planned Date	17-Aug-22	7-Sep-22	22-Sep-22	29-Sep-22	6-Oct-22	21-Oct-22	65 days	21-Oct-22
									Actual Date	18-Aug-22	8-Sep-22	23-Sep-22	30-Sep-22	7-Oct-22	22-Oct-22	66 Days	22-Oct-22
WD-2. b	Electrical and other required networking Works	Package	1	NCT (OTM)	PD	GOB	200.00	0.00	Planned Date	19-Aug-22	9-Sep-22	24-Sep-22	31-Sep-22	8-Oct-22	23-Oct-22	64 Days	23-Oct-22
									Planned Date	20-Aug-22	10-Sep-22	25-Sep-22	1-Oct-22	9-Oct-22	24-Oct-22	65 days	24-Oct-22
									Actual Date	21-Aug-22	11-Sep-22	26-Sep-22	2-Oct-22	10-Oct-22	25-Oct-22	66 Days	25-Oct-22
GD-2.a	Machinery & other Equipment	Package	1	NCT (OTM)	PD	GOB	100.00	0.00	Planned Date	22-Aug-22	12-Sep-22	27-Sep-22	3-Oct-22	11-Oct-22	26-Oct-22	64 Days	26-Oct-22
									Planned Date	23-Aug-22	13-Sep-22	28-Sep-22	4-Oct-22	12-Oct-22	27-Oct-22	65 days	27-Oct-22
									Actual Date	24-Aug-22	14-Sep-22	29-Sep-22	5-Oct-22	13-Oct-22	28-Oct-22	66 Days	28-Oct-22
GD-2.b	Machinery & other Equipment	Package	1	NCT (OTM)	PD	GOB	200.00	0.00	Planned Date	25-Aug-22	15-Sep-22	30-Sep-22	6-Oct-22	14-Oct-22	29-Oct-22	64 Days	29-Oct-22
									Planned Date	26-Aug-22	16-Sep-22	1-Oct-22	7-Oct-22	15-Oct-22	30-Oct-22	65 days	30-Oct-22
									Actual Date	27-Aug-22	17-Sep-22	2-Oct-22	8-Oct-22	16-Oct-22	1-Nov-22	66 Days	1-Nov-22


28/09/22
Md. Maidul Islam
Accountant (Adl. Charge)
Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center


28/09/2022
Md. Manabul Alam
Assistant Maintenance Engineer (Adl. Charge)
Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center


28/09/2022
Md. Amirul Islam
Project Director (Deputy Secretary)
Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center
BHTPA, ICT Division


Dr. Bikarna Kumar Ghosh
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division
Ministry of Posts, Telecommunications & IT

ANNUAL PROCUREMENT PLAN (2022-2023)


Ministry: Information & Communication Technology division


Agency: Bangladesh Hi-Tech park Authority

Procuring Entity Name: Project Director, "Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center" শীর্ষক কারিগরি সহায়তা প্রকল্প

Procurement Plan for Services Contracts 2022-2023

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost as per TAPP (in lac Tk.)	Fund allocation in 2022-2023	Time code for process	Invite/Advertise Tender/RFQ	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-1.a	Local Training	Package	1	QCBS	MD/PD	GOB	352.00	23.56	Planned Date	7-Aug-22	28-Aug-22	12-Sep-22	19-Sep-22	26-Sep-22	11-Oct-22	63 Days	11-Oct-22
									Planned Date	8-Aug-22	29-Aug-22	13-Sep-22	20-Sep-22	27-Sep-22	12-Oct-22	64 Days	12-Oct-22
									Actual Date	9-Aug-22	30-Aug-22	14-Sep-22	21-Sep-22	28-Sep-22	13-Oct-22	65 Days	13-Oct-22
SD-1.b	Local Training	Package	1	QCBS	MD/PD	GOB	352.00	23.00	Planned Date	10-Aug-22	31-Aug-22	15-Sep-22	22-Sep-22	29-Sep-22	14-Oct-22	63 Days	14-Oct-22
									Planned Date	11-Aug-22	1-Sep-22	16-Sep-22	23-Sep-22	30-Sep-22	15-Oct-22	64 Days	15-Oct-22
									Actual Date	12-Aug-22	2-Sep-22	17-Sep-22	24-Sep-22	1-Oct-22	16-Oct-22	65 Days	16-Oct-22
SD-1.c	Local Training	Package	1	QCBS	MD/PD	GOB	352.00	23.00	Planned Date	13-Aug-22	3-Sep-22	18-Sep-22	25-Sep-22	2-Oct-22	17-Oct-22	63 Days	17-Oct-22
									Planned Date	14-Aug-22	4-Sep-22	19-Sep-22	26-Sep-22	3-Oct-22	18-Oct-22	64 Days	18-Oct-22
									Actual Date	15-Aug-22	5-Sep-22	20-Sep-22	27-Sep-22	4-Oct-22	19-Oct-22	65 Days	19-Oct-22


 Md. Amirul Islam
 Accountant (Adl. Charge)
 Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center


 24/09/2022
 Md. Mahabul Alam
 Assistant Maintenance Engineer (Adl. Charge)
 Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center


 25/09/2022
 Md. Amirul Islam
 Project Director (Deputy Secretary)
 Establishment of Bangladesh Bharat Digital Service and Employment Training (BDSET) Center
 BHTPA, ICT Division


 Dr. Bikarna Kumar Ghosh
 Managing Director (Grade-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division
 Ministry of Posts, Telecommunications & IT