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Ministry / Division:
Implementing Agency :

Project / Programme Name :

Procurement Plan for Works Contracts 2017-18 (lst Revised)
Ministry of Post, Telecommunication and Information Technolory/Information & Cornmunication Technology Division
Bangladesh Hi-Tech Park Authority
Support to Development of Kaliakoir (And other Hi-Tech Park) Project (IDA Cr. No-4866 BD, IDA S76}-BD & DFID GrantNo- TF 099730)
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Package

Number

Description of
Procurement Packges

Works
Unit Quantity

Procur
ement

method

and
type

Contracl
Source
of fund

Estimated
cost in
Million
BDT

Time Code
for process

Adverti
sement

Invite/ad
Tender
opening

Tender
evaluatio

n

Approval
to award

Nofificat Signing

of
contract

Total
lime to

contract
signatur

e

Time for
completion of

contract

Approving
Authority*

fication
(rf

vertise
tender

ion of
award

I 2 ., 4 5 6 7 8 9 10 lt t2 13 t4 l5 t6 t'l r8BHTP-
wD-1004

5 Storied Incubation
and Training Center

with other facilities at

KUET(Khulna)

Sqm 5600.00 NCB PD IDA 132.500 Planned dates
17 /07 t17 21/08/17 04tog/t7 t1/o9/17 18/09/17 16/t0/17 t5/04t19

?lamed days 35 t4 7 7 28 9l 546

arctual dates 27/07/1'1 28/08/17 t8/09/17
i

20/09/17 20/09/17 08/10/17 t4/04/19

v
rr(N.fr,r Safi qul lslam)r Prolect Director
.,:o*"**lf."ilili3s'p:?l1[?[?]3i'
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Minisry /Division:

Implementing Agency :

Prcjet / ProgrMe Nme

P.o"r."-"rt PI"n for Good. Cort"u"t.2017-1g (1.t R"ri."d)
Minisky of Post, Teleommunietion and Infomation TwhnologyAnfomation & Communiation Technology Divisioa
Bmglad6h Hi-T@h Pek Authority

to iakoir Hi- IDA Cr. No-4866 5769-BD & DFID

Package
Numher

Description of Procuremetrt packges
Unit

Proctrrem€nt Contract
Approving
Authority*

lourcc
Estimated

cost in
Million
BDT

Time Code for
Nol

Tender
opening

T6dar
wrlurdotr

Signing oI
contract

Total time Time for

typc fund precess
goods

rtise tender rwrrd ofaward to contract
signaturc

completion
ofcontrxct

2 4 5 6 7 8 9 l0 ll 2 t4 l6 t7 l8

BHTP.G.
l0o3(8)

Installation of Specialised Computs
\etwo* lab at Mawlana Bhashani

LS LS OTM PD GOB 5.000

Plmed dates l2/o7ll't 03/08117 t7/o8fi7 24tog/t',t 3t/08/t7 28/O9/17 27l03lt8
lcience md Technology Univenity at Plmed days 22 l4 7 7 28 78 180
argarr.

Actual dates 27/tl/17 20^2/17

BHTP.G-
1003(e)

Establishment of Digital
Commication md Networkins lab

LS LS OTM PD GOB 8.700

Plmed dates 30/07/17 22/OEt17 05/09tr7 t2/o9n7 t9togn7 t7/to/l'7 t6104/t8

atJatiya Kabi Kai Nml Islm
University, Mlmensingh.

Plmed days 23 t4 7 7 28 79 l8t
Actual dates 22llyt7 14fi2il7

BHTP-G-
1003(10)

Establishment of Biotechnology md
Genetic Engineuing Lab at
Bmgabmdhu Sheikh Mujibu LS LS OTM PD GOB 10.000

Plmed dates toto8fi7 o7/0911'1 2t/o9il7 28l09n7 05ltoltT 02/tt/t'7 02/05/t8

Plamed days 28 t4 7 7 28 84 181
ecmorogy

University, Gopalgmj. Actual dates 07/11/17 28/Lt/r7

BHTP.G.
1003(l l)

Establishment of Digital Signal
Processing md Embedded System lab
at Pabna Universityof Science md
Technology.

LS LS OTM PD GOB 4.000

Plmed dates to/o8/t? o7/09/17 2t/o9iL7 28/09h',1 05/to/t7 02/11/17 02/05t18

Plmed davs 28 t4 ,1
7 28 84 18l

Actual dates 04/t21|'t 27/12fi7

BHTP.G.
1003(r2)

stallahon ofcomputer lab at Begufl
tokeya University, Rmgpw.

LS LS OTM PD GOB 10.000

Plamed dates to/o&/17 07l09lt7 zy09/t7 28tog/t7 05/tolt7 o2llt/17 02t05/18

Plmed days 28 t4 7 7 28 84 l8r
Actual dates

BHTP-G.
1003(13)

Establishmflt of Mobile Application
Lab at DUET, Guipu.

LS LS OTM PD GOB I 1.200

Plamed dates 30lo't /r7 22/O8lt7 os/o9n7 l2l09lt7 t9/o9fi7 t7/to/t7 t6/o4/18

Plmed &vs 23 l4 7 7 28 79 l8l
Actual dates t3/tt/17 04llan

BHTP-G.
1003(14)

Installation ofNetwork design &
Softwe developmmt Lab at Comilla

LS LS OTM PD GOB 10.000

Plmed dates 30to7t1t 22/08n7 0stag/n t2/o9fi1 t9tog/t7 17 lto/17 t6/04/18
uruverslqr Plmed days 23 t4 7 7 28 79 l8l

Aotual dates

BHTP.G.
1003(15)

nstallation ofComputer Lab al
Jniversity of Buisal.

LS LS OTM PD GOB lo 000

Plmed dates t0/08/t1 07/o9/L7 21/09/17 28109111 05l10lt7 02/Lt/17 0ao5ll8

Plmed days 28 t4 7 7 28 84 181

Actual dates

BHTP-G-
1004(l)

ntemet of things lab at ULAB

LS LS OTM PD GOB 50.000

Plmed dates t2/o7/r7 ovoail7 t7/o8/17 24/08lL7 3t/o8/17 28lO9lt7 27tO3/18

Plmed days 22 t4 7 7 28 7A 180

Actual dates 09/10/17 o2\vt7 to/tut7 t3/r2^'1 t3/12/17 \

(A.N.M Saflqul tslam)
' Prolect Director
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(A.N.M Satiqul lslanl)
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Ministry / Division:

Implementing Agmcy :

Proj€ct / Progl@me Nme

Ministry of Pos! Telecommication md lnfomation Technology/Infomation & Comuication Technolog5r Division i
Bmgladesh Hi-Tech Ptrk Authority I
Support to Development of Kaliakoir (And other Hi-Tech park) proiect (IDA Cr. No4866 BD, IDA 576g_BD & DFID Grant NO. ff OqSZfO)

35.910

(A.N.M Saflqul lslam)
' Pro.lect Director
s"ee",tt,i"il"i_h*ff E:?L[?BI3I'

li+**s:'#;l;13':ilfi#J]l"JlY

Contraci
Package

Number

Dscription of
Procurement Packges

seruics
Unit Qty/

Nos.

Prcuremenl
Method snd

Type

Contract
Approving
Authority*

Source of
Fund

Estimrted
Cost in
Million
Taka

fime code for
proce3s

Advertise
EOI

Issue
RFP

Technical
Proposal
opening

Tehaicel
Propord

evrlurtlon

llmncial
!roposal
opening

and

Negotiation Approval Signing
contract

Totsl time
to contract
signature

Time for
completion
ofcontract

I 2 3 4 5 6 1 8 9 l0 rl t2 l3 t4 15 l6 t1 l8 19

BHTP.S.
1004

Social Specialist MM 35 SIC PDiHOPE IDA 12.250

Planned dates 0U02lt8 NA 26/02/18 08/03/18 NA 15/03/18 22t03/18 t9/04t18 3t/0sfi9

Planned days 25 t0 7 7 28 77

Actual dates

BHTP.S.
1003(A)

Environmenl
Specialist

MM 17 SIC PD/HOPE IDA 6.800

Planned dates 20109117 NA 19110fi7 31/10/17 NA 09/11/17 16/ll/17 t4/12/1'.? 3t/05/19

Planned days 29 12 9 7 28 85

Actual dates 20109/t7 NA l9/10/17 03/01/18 NA t7t0y18

BHTP.S.
1008 (A)

Junior Supervision
Engineer

MM l9 SIC PD/HOPE IDA 2.660

Planned dates 03ltzfi7 NA 28112fi7 11/0Ut8 NA l8/01/18 25101t18 22/02t18 ,1/07t19

Planned days 25 l4 7 7 28 8l
Achral dates $nat1 NA 28^2/17 lNA

BHT".S-
1007 (A) MM t9 SIC PD,TIOPE IDA 4.750

Planned dates o6n2n7 NA 3llt2lt7 t4/0U18 NA 2t/o1fi8 28/01/18 25t02/18 3l/07/19
SupervElon Lnglneer Planned days 25 t4 7 7 28 8l

Actual dates 06^2^7 NA 3yl2/t7 {Ne

BT{TP-S-

1002 (A)
Procwement

Specialist
MM 2l SIC PD/HOPE IDA 9.450

Planned dates l6101/l I NA 08/02/18 22/02/t8 NA 01/03t18 08/03/r 8 29/03/18

Planned days 23 t4 7 7 2t 72 31t12/19

Achlal dates l6101/18 NA


