Annual Procurement Plan (2021-22) Goods for BHTPA

Package Number Description of Unit Qnty Contract | Source of | Est.cost in Time code for Not | Invite/Adverti Tender Tender Approval to | Notification of Signing of Total Time _fOf
procurement package Procurement | approving fund lac Tk. process used in | se Tender Opening Evaluation Award Award Contract time completion of
Method & | authority (actual) Goods to Contract
Type Contract (DAYS)
Signing
1 2 3 4 5 6 7 8.00 9 10 11 12 13 14 15 16 17 18
Planned Date 20-Jul-21 10-Aug-21 25-Aug-21 1-Sep-21 8-Sep-21 6-Oct-21 26-Oct-21
BHTPA-G1 Office Stationary LS LS OT™M Hope GoB 10.00 Planned Days 21 15 7 7 28] 78 20
Actual Date
Computer Flanned Date 25-guk21]  15-Aug21|  30-Aug21 4-Sep-21 11-Sep-21 9.0ct-21 9-Oct-22
Accessories,
BHTPA-G2 Tonner, Electronics LS LS o™ Hope GoB 10.00 Planned Days 21 15 5 7 28 76 365
goods Actual Date
Hope GoB | 100.00 | Planned Date 1-Aug21|  20-Aug-21 4-Sep-21 9-Sep-21 16-Sep-21 21-Sep-21 21-Sep-22
BHTPA-G3 Jeep for MD nos 1 DPM Planned Days 19 15 5 7 5 51 365
Actual Date
Planned Date 1-Sep-21|  22-Sep-21 7-Oct-21 12-Oct-21 19-Oct-21 16-Nov-21 16-Nov-22
BHTPA-G4 | Desktop & Laptop | nos 10 OT™M Hope GoB 12.00 Planned Days 21 15 5 7 28] 76 365
Actual Date
Planned Date 20-Oct-21 27-Oct-21 6-Nov-21 16-Nov-21 23-Nov-21 28-Nov-21 28-Dec-21
BHTPA-G5 Calender LS LS RFQ Hope GoB 3.00 Planned Days 7 10 10 7 5 39 30
Actual Date
Hope GoB Planned Date 1-Nov-21|  11-Nov-21|  26-Nov-2l 3-Dec-21 10-Dec-21 20-Dec-21 19-Jan-22
gHTPA-G6 | ™St ;‘?:r‘;e"e”' &l s LS RFQ 3.00 Planned Days 10 15 7 7 10 49 30
Actual Date
LS Hope GoB Planned Date 1-Feb-22 11-Feb-22 26-Feb-22 5-Mar-22 12-Mar-22 22-Mar-22 21-Apr-22
BHTPA-G7 Brochure LS RFQ 3.00 Planned Days 10 15 7 7 10 49 30
Actual Date
Annual Report 2020 Planned Date 25-Feb-22 7-Mar-22 17-Mar-22 22-Mar-22 29-Mar-22 8-Apr-22 8-May-22
BHTPA-G8 [ D PES "l LS LS RFQ Hope GoB 3.00 Planned Days 10 10 5 7 10 42 30
Actual Date
Planned Date 30-Jan-22 19-Feb-22 1-Mar-22 4-Mar-22 11-Mar-22 8-Apr-22 8-May-22
i 30
BHTPA-GO Office furniture s s oM Hope GoB 5.00 Plannc:i Days 20 10! 3 vl 28 68
Actual Date
/
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: Pacl;agc : Descr'i;‘)tio.n ;f “Unit Qnty | procurem | Contract | Source Time code for | Invite/Advertise | Tender Opening Tender Approval to Notification of | Signing of e Time ‘fOT ;
Number procurement package ent | approving | of fund process Tender Evaluation Award Award Contract & O C‘-Dnc‘lg::::’; of
IMethod &| authority " Signing
Type (actual
1 2 3 4 5 6 7 8 9 1l 12 13 14 13 16 17 18
Planned Date o -Oct- -Feb-22
-Aug- -Aug- -Sep- 17-Sep-21 24-Sep-21 22-Oct-21 19
Differance Maitecace 1-Aug-21 31-Aug-21 10-Sep-21 ep P-
BHTPA-W1 | work of admin buildingin | no. LS o™ Hope GoB | 40.00 Planned Days 30 10 L 7 28 82 120
BHTC Actual Date
250 KVA Substation & Rl 8/10/2021 20-Aug-21 30-Aug-21 2-Sep-21 9-Sep-21 7-Oct-21 5-Jan-22
street light servicing in
BHTPA-W2 BHTC, Kallkoir no. | LS | OTM | Hope | GeB | '80.23 i 10 10 3 7 28 58 90
Actual Date
Planned Date 0-Aug- 30-Aug-21 2-Sep-21 9-Sep-21 7-Oct-21 5-Jan-22
Cocon Ot Glatd 8/10/2021 20-Aug-21 Aug ep- P-
BHTPA-W3 | room in BHTC, Kalikoir no. LS RFQ Hope GoB 6.00 Planned Days 10 10 3 7 28 58 90
Actual Date
Pl d Date
RN 8 Sy P 9/1/2021 1-Oct-21 22-0ct-21 25-0ct-21 1-Nov-21 | 29-Nov-21 27-Feb-22
Boundary wall and
Maintenance of front side
BHTPA-W4 boundary wall in BHTC, no. LS O™ Hope GoB | 50.00 Planned Days 10 21 3 g 28 89 a0
Kalikoir Actual Date
ool o Planned Date 10/1/2021 31.0ct21 21-Nov-21 24-Nov-21 1-Dec21 | 29-Dec-21 28-Apr-22
x 3 m wide road for sub-
station to travel at 20 MV Planned Days 30 21 3 F 28 89 120
BHTPA-WS and Carpeting 530M Road no. LS O™ Hope GoB | 34.00 —
in BHTC, Kalikoir rmalLato
Construction of Shopping Fieumd Do 12/1/2021 31-Dec-21 21-Jan-22 24-Jan-22 31-Jan-22 | 28-Feb-22 28-Feb-23
BHTPA-W6E Mall in BHTC, Kalikoir no. LS Oo™™ Hope GoB | 100.00 -y e M T 3 - 28 89 265
Actual Date
Operation & Maintenance Planned Date 12/15/2021 25-Dec-21 4-Jan-22 7-Jan-22 14-Jan-22 | 11-Feb-22 13-Mar-22
BHTPAwWy7 | O Vislon 2021 Towerd. | o | s | RFQ | Hope | GoB | 6.00 Piacesd Dars . o ~ 7 28 58 30
Actual Date
Construction of Road, Planned Date 1/1/2022 31-Jan-22 21-Feb-22 24-Feb-22 3Mar22 | 31-Mar-22 31-Mar-23
utility duct,drain ,retaining 3 7 28 89 365
BHTPA-W8 wall gate street light etc no. LS O™ Hope GoB | 457.00 Planned Days 30 21
Actual Date
Construction of Planned Date v e ~ B 1-Oct-21 6-Oct-21 20-Nov-21
Pond cross Fencing - 1-Sep-21 11-Sep-21 21-Sep-21 24-Sep-21 Oct
1850 square feet and Planned Days 7 5 90 45
BHTPA-W9 North side Fencing - 435 no. LS RFQ Hope GoB 6.00 10 10 3
square feet in SKITIC, Actual Date
Natore
Planned Date -Apr- -Apr- -Apr- 4-Apr-22 1-May-22 6-May-22 20-Jun-22
Operation & Maintenance 1-Apr-22 11-Apr-22 21-Apr-22 24-Apr Y- Y- =
BHTPA-W10 | of Vision-2021 Tower-1, | no. LS RFQ Hope GoB 6.00 Planned Days 10 10 3 7 5 J/gu A 45
Sl Actual Date Qr e Ghos
total 785.23 < "ot ;dacnd \C\ﬁ“"h Secretary)
2 O\
V U'? g,l'n D Tﬂh?nkhm
LAl 0“
_&fa”’{ o of Ae¥ ,a;: w Divist &1
LS 5' Y

o

m““m“’ W\b’iﬂ"“



Annual Procurement Plan (2021-22) Services for BHTPA
Package Description of | Unit Qnty Contract | Source | Estcost | Time code |Invite/Adver| Evaluation |Issue of RFP| Technical Technical Finacial Negotiation Approval Signing of Time for
Number procurement (months | procuremen| 2PProving | of fund | m lac | for process | tise EOI EOI proposal proposal proposal contract Total ime | Sompletion of
package ) { Method & | authonty Tk. openning evaluation | openning and to Contract Contract
Type (actual) evaluation Signing
1 b/ 3 4 L 6 7 8 9 10 11 12 13 14 15 16 17 18 19
0SS Planned 1-Sep-21 16-Sep-21 1-Oct-21 8-Oct-21 15-Oct-21 20-Oct-21 27-0ct-21 3-Nov-21 1-Dec-21 30-May-22
gHTPASy | RELATED | 0 | & DPM Hope | GoB | 24.00 | Planned 15 15 7 7 5 7 7 28| o1 150
CONSULTAN
T Actual Date
Planned 1-Oct-21
Date 31-Oct-21| 21-Nov-21|  12-Dec-21 19-Dec-21 24-Dec-21 31-Dec-21 7-lan-22 4-Feb-22 4-Feb-23
Marketing
BHTPA-S2 ConsiilAN m/m 12 ICS Hope GoB 24.00 Planned 20 21 a1 7 5 7 7 28 126 365
Actual Date
Pl d 1-Nov-21
S 22Nov2| 20Dec21| 10-Jan22|  17Jan22|  229an22|  20dan22|  S-Feb-22|  S-Mar22 1-Sep-22
Service Firm
BHTPA-S3 | formarket | mm | LS | QcBs Hope | GoB | 2000 | Planned 21 28 2 7 5 v 7 28l 124 180
research Days
Actual Date
Planned 1-Sep-21
Date 22-Sep-21|  20-Oct-21| 10-Nov-21|  17-Nov-21 22-Nov-21|  29-Nov-21 6-Dec-21 3-Jan-22 2-Jan-25
BHTPA-S4 | Law Adviser | m/m | 36 IcS Hope | GoB | 24.00 "11::““‘ 21 28 21 7 g 7 7 28| 124 1085
S
Actual Date
m/m 12.00 Planned |1-Oct-21
Date 15-Oct-21 29-Oct-21 12-Nov-21 19-Nov-21 24-Nov-21 1-Dec-21 8-Dec-21 5-Jan-22 4-Jul-22
Planned 180
BHTPA-85 | HR consultant ] DPM Hope GoB Days 14 14 14 T 5 T i 28 96
Actual Date
m/m 8.00 Planned |1-Nov-21
innovation & ok 15-Nov-21| 29-Nov-21| 13-Dec-21|  20-Dec-21 25-Dec-21 1-Jan-22 8-Jan-22 5Feb-22 4-Aug-22
start up Planned o
BHTPA-S6 | i od 6 DPM Hope | GoB e 14 14 14 7 5 7 7 28 96
consultant
Actual Date
m/m 14.00 Planned |15-Oct-21
Date 29-Oct-21| 12-Nov-21 26-Nov-21 3-Dec-21 8-Dec-21 15-Dec-21| 22-Dec-21 19-Jan-22 18-Jan-28
Policy Planned 2180
BHTPA-S7 et 6 DPM Hope GoB Days 14 14 14 7 5 i 7 28 96
Actual Date
2000 | Planned |1-Mar-22 21-Mar-22|  10-Apr-22|  1-May-22|  8May-22|  13-May-22| 20-May-22
Audio Visual
- Planned
BHTPA-SB Prodction LS NA OTMm Hope GoB e 20 20 21 v 5 7
Actual Date 4
total 146.00




