Ministry / Division

Annual Procurement Plan (FY: 2021-22) for GOODS

Information & Communication Technology Division

Agency Bangladesh Hi-Tech Park Authority
Procurement Entity Name Project Director; "Bangabandhu Sheikh Mujib Hi-Tech Park, Rajshahi” Project.
Project Code 224023400
Package | Description of Procurement Package | Unit [ Quantity | Procurement | Contract |Source | Est. Cost Fund Time Code for Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time Time for
Number (GOODS) Method & | Approving |of Fund |as per DPP | Allocation Process Advertise Opening | Evaluation Award of Award Contract | to Contract | completion
Type Authority (lac Tk.) |in 2021-22 Tender/ RFQ (NOA) Signing | of Contract
(lac Tk.) (Days)
i ii i iv v vi vii vili ix X xi Xi Xiif Xiv xv xvi Xvii xviif
Planned Dates | 5-Aug-2021 | 5-Sep-2021 |20-Sep-2021|27-Sep-2021| 4-Oct-2021 | 1-Nov-2021 30-May-2022
GD-2 Supply of Stationary LS LS DPM/ RFQ PD GoB 80.00 20.00 Planned Days 0 31 15 7 4 28 210
Actual Dates
Planned Dates | 25-Nov-2021 | 20-Dec-2021| 4-Jan-2022 | 11-Jan-2022 | 18-Jan-2022 | 15-Feb-2022 14-Aug-2022
Telephone Exchange & Tele-Presence
GD-5 Equipments and CC TV System Pkg 1 OTM (NCT) PD GoB 600.00 300.00 | Planned Days 0 25 15 7 7 28 180
Actual Dates
Planned Dates | 5-Sep-2021 | 6-Oct-2021 | 21-Oct-2021 | 28-Oct-2021 | 4-Nov-2021 | 2-Dec-2021 30-Jul-2022
GD-11 Solar Panel KW 25 OTM (NCT) PD GoB 100.00 50.00 Planned Days 0 31 15 7 T 28 240
Actual Dates
Planned Dates | 15-Sep-2021 | 16-Oct-2021 | 31-Oct-2021 | 7-Nov-2021 | 14-Nov-2021 [ 12-Dec-2021 12-Mar-2022
Supply & Installation of a Water Treatment
GD-12 System at BSMHTP, Rajshahi. L/Hr 1000 OTM (NCT) PD GoB 35.00 35.00 Planned Days 0 31 15 7 7 28 90
Actual Dates
Planned Dates | 1-Aug-2021 | 31-Aug-2021 | 15-Sep-2021 | 22-Sep-2021 | 29-Sep-2021 | 27-Oct-2021 25-Jan-2022
5 Supply, Installation of Escalator for
GD-14 Bangabandhu Digital Museum at MPB pkg. 1 OTM (NCT) PD GoB 170.00 170.00 | Planned Days 0 30 15 7 7 28 90
Actual Dates
Total (in Lac Tk.) = 985.00 575.00
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/’ Annual Procurement Plan (FY: 2021-22) for WORKS

>
_ustry / Division :  Information & Communication Technology Division
Agency . Bangladesh Hi-Tech Park Authority
Procurement Entity Name :  Project Director; "Bangabandhu Sheikh Mujib Hi-Tech Park, Rajshahi” Project.
Project Code : 224023400
Package | Description of Procurement Package | Unit [ Quantity | Procurement | Contract | Source | Est. Cost Fund Time Code for Invite/ Tender Tender Approval to | Notification | Signing of | Total Time Time for
Number (WORKS) Method & | Approving |of Fund |as per DPP | Allocation Process Advertise Opening Evaluation Award of Award Contract | to Contract | completion
Type Authority (lac Tk.) |in 2021-22 Tender/ RFQ (NOA) Signing of Contract
(lac Tk.) (Days)
i i i iv v vi vii viii ix x xi xil xiif Xiv Xv xvi XVii XViil
Planned Dates | 5-Aug-2021 | 5-Sep-2021 | 20-Sep-2021 | 27-Sep-2021| 4-Oct-2021 | 1-Nov-2021 30-May-2022

Construction of Boundary Wall & Fencing,
WD-02(a) | Entry Gate with Control Room, 1st Floor of | pkg. 1 OTM (NCT) PD GoB 109.79 109.72 Planned Days 0 3 15 I 7 28 210

Guard Barrack
Actual Dates

Planned Dates | 25-Sep-2021 | 28-Oct-2021 | 12-Nov-2021 | 19-Nov-2021 | 26-Nov-2021 | 24-Dec-2021 24-Mar-2022

Water Supply extension to Incubation

Center Building including HDD pkg. 1 OTM (NCT) PD GoB | 10.00 10.00 | Planned Days 0 33 15 7 7 28 90

WD-03(a)

Actual Dates

Planned Dates | 1-Aug-2021 | 1-Sep-2021 | 16-Sep-2021| 23-Sep-2021| 2-Oct-2021 | 30-Oct-2021 28-Apr-2022

Construction of Road Network extension
WD-04(a) [with Drains, RCC Common-Duct, Footpath,| sqm LS OTM (NCT) PD GoB 506.38 506.38 | Planned Days 0 31 15 7 9 28 180

Footpath Tiles etc.
Actual Dates

Planned Dates | 1-Nov-2021 | 2-Dec-2021 | 17-Dec-2021| 24-Dec-2021 | 31-Dec-2021 | 28-Jan-2022 27-Jun-2022
WD-06(b) Parking & Land Scaping sgqm 2750 OTM (NCT) PD GoB 100.00 100.00 Planned Days 0 31 15 7 i 28 150

Actual Dates

Planned Dates | 1-Sep-2021 | 29-Sep-2021| 14-Oct-2021 | 21-Oct-2021 | 28-Oct-2021 | 25-Nov-2021 25-Nov-2022
wp-08(a) | MY ﬁ‘n'gzgﬁf;agofﬁ?g‘;fﬂ{‘ggi°” for | pkg. 1 OTM (NCT) PD GoB | 67723 | 20000 | Pianned Days 0 28 15 7 7 28 365

Actual Dates

Planned Dates | 1-Nov-2021 | 29-Nov-2021| 14-Dec-2021| 21-Dec-2021 | 28-Dec-2021| 25-Jan-2022 24-Jun-2022
WD-09(a) Land Development at Acquision Area cum | 16186 OTM (NCT) PD GoB 57.00 57.00 Planned Days 0 28 15 7 7 28 150

Actual Dates

Planned Dates [ 1-Oct-2021 | 29-Oct-2021 | 13-Nov-2021| 20-Nov-2021 | 27-Nov-2021 | 25-Dec-2021 21-Oct-2022

WD-10 Area Lighting of whole Project Area. pkg. 1 OTM (NCT) PD GoB 600.00 300.00 | Planned Days 0 28 15 7 7 28 300

Actual Dates

Planned Dates | 1-Nov-2021 | 29-Nov-2021 | 14-Dec-2021 | 21-Dec-2021 | 28-Dec-2021 | 25-Jan-2022 24-Jun-2022
WD-10(a) Hi‘Mas;:ﬁ:;;g{’;g;ﬁ?g‘é"g allE S el OTM (NCT) PD GoB | 6000 60.00 | Planned Days 0 28 15 7 7 28 150

Actual Dates oy
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_ustry | Division

Annual Procurement Plan (FY: 2021-22) for WORKS

Information & Communication Technology Division

~ Agency Bangladesh Hi-Tech Park Authority
Procurement Entity Name Project Director; "Bangabandhu Sheikh Mujib Hi-Tech Park, Rajshahi" Project.
Project Code 224023400
Package | Description of Procurement Package | Unit | Quantity | Procurement | Contract |Source | Est. Cost Fund Time Code for Invite/ Tender Tender Approval to | Notification | Signing of | Total Time Time for
Number (WORKS) Method & | Approving |of Fund |as per DPP| Allocation Process Advertise Opening | Evaluation Award of Award Contract | to Contract | completion
Type Authority (lac Tk.) |in 2021-22 Tender/ RFQ (NOA) Signing | of Contract
(lac Tk.) (Days)
i i i iv v vi Vi viii ix X xi xii Xiff Xiv XV xvi Xvii Xvii
Planned Dates | 5-Nov-2021 | 6-Dec-2021 | 21-Dec-2021| 28-Dec-2021| 4-Jan-2022 | 1-Feb-2022 1-Jun-2022
Toe-Wall with Erosion Control Block for
WD-11(a) Boundary Embankment at BSMHTPR sgm 2500 OTM (NCT) PD GoB 73.00 73.00 Planned Days 0 | 15 7 7 28 120
Actual Dates
; 3 Planned Dates | 1-Sep-2021 | 1-Oct-2021 | 16-Oct-2021 | 23-Oct-2021 | 30-Oct-2021 | 27-Nov-2021 23-Sep-2022
Establishment of Networking, Server,
WD-12 Equipments, Software & Building pkg. q OTM (NCT) PD GoB 850.00 400.00 Planned Days 0 30 15 7 0 28 300
Management System etc.
Actual Dates
Planned Dates | 5-Aug-2021 | 5-Sep-2021 | 20-Sep-2021| 27-Sep-2021| 4-Oct-2021 | 1-Nov-2021 30-Apr-2022
Start-Up Floor & Administrative Floor of
WD-13(a) BHTPA with Interior Decoration sft LS OTM (NCT) PD GoB 353.00 353.00 | Planned Days 0 31 15 7 7 28 180
Actual Dates
Planned Dates | 5-Aug-2021 | 5-Sep-2021 | 20-Sep-2021| 27-Sep-2021( 4-Oct-2021 | 1-Nov-2021 30-Apr-2022
WD-13(¢) | Avditorium ‘E')"“h Necessay Interior. ! on Ls OTM (NCT) PD GoB | 38200 | 38200 | Planned Days 0 31 15 7 7 28 180
ecoration
Actual Dates
Planned Dates | 1-Nov-2021 | 29-Nov-2021| 14-Dec-2021| 21-Dec-2021 | 28-Dec-2021 | 25-Jan-2022 22-Sep-2022
WD-17(a) HVAC System Extension for MPB pkg. 1 OTM (NCT) PD GoB 364.00 100.00 Planned Days 0 28 15 T T 28 240
Actual Dates
Planned Dates | 5-Aug-2021 | 5-Sep-2021 | 20-Sep-2021| 27-Sep-2021| 4-Oct-2021 | 1-Nov-2021 1-Mar-2022
Administrative Conference Room with
WD-20 necessary Sound System at MPB pkg. 1 OTM (NCT) PD GoB 100.00 100.00 | Planned Days 0 3 15 7 7 28 120
Actual Dates
Planned Dates | 16-Aug-2021 | 13-Sep-2021 | 28-Sep-2021| 5-Oct-2021 | 12-Oct-2021 | 9-Nov-2021 9-Nov-2022
Wokgp | Comtuton °fRij':“;5;'id aBSMHTP, | oom| 275 | otmNeT) PD GoB | 14014 | 5000 | Pianned Days 0 28 15 7 7 28 365
Actual Dates ~
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stry / Division

Procurement Entity Name

Annual Procurement Plan (FY: 2021-22) for WORKS

Information & Communication Technology Division

Bangladesh Hi-Tech Park Authority

Project Director; "Bangabandhu Sheikh Mujib Hi-Tech Park, Rajshahi* Project.

" Project Code 224023400
Package | Description of Procurement Package | Unit Quantity | Procurement | Contract |Source | Est. Cost Fund Time Code for Invite/ Tender Tender | Approval to | Notification | Signing of Total Time Time for
Number (WORKS) Method & | Approving |of Fund |as per DPP| Allocation Process Advertise Opening | Evaluation Award of Award Contract | to Contract | completion
Type Authority (lac Tk.) |in 2021-22 Tender/ RFQ (NOA) Signing | of Contract
(lac Tk.) (Days)
i i i iv v vi vii vii ix X xi xif Xili xiv xv xvi Xvii Xviii
Planned Dates | 1-Aug-2021 | 29-Aug-2021 | 13-Sep-2021 20-Sep-2021 | 27-Sep-2021 | 25-0ct-2021 22-Jun-2022
\Niias | SEsurity Rost a“g;}."s"::r‘::’ay atBSMHTP. | oy | 4450 | OTM(NCT) PD GoB | 5296 5296 | Planned Days 0 28 15 7 7 28 240
Actual Dates
Planned Dates | 1-Aug-2021 | 16-Aug-2021| 31-Aug-2021 7-Sep-2021 | 16-Sep-2021| 2-Oct-2021 30-May-2022
Driveway, Beautification & Internal ¢
WD-24 Drainage System for JOY Silicon Tower pka. 1 OTM (NCT) PD GoB 154.92 154.92 Planned Days 0 15 15 T 9 16 240
Actual Dates
Planned Dates | 1-Nov-2021 | 29-Nov-2021 | 14-Dec-2021 | 21-Dec-2021 28-Dec-2021 | 25-Jan-2022 25-Apr-2022
Green Covering for Office & Residential
WD-25 Zone at BSMHTP, Rajshahi sqm 20320 OTM (NCT) PD GoB 71.31 71.31 Planned Days 0 28 15 T 7 28 90
Actual Dates
Planned Dates | 25-Jul-2021 | 9-Aug-2021 | 24-Aug-2021| 31-Aug-2021 7-Sep-2021 | 21-Sep-2021 20-Dec-2021
WD-26 False Ceiling Works in floors of MPB sqm 2513 OTM (NCT) PD GoB 113.09 113.09 Planned Days 0 15 15 7 7 14 90
Actual Dates
Planned Dates | 1-Oct-2021 | 29-Oct-2021 | 13-Nov-2021 | 20-Nov-2021 27-Nov-2021 | 25-Dec-2021 21-Oct-2022
Sewerage Treatment Plant (STP) at
WD-27 BSMHTP, Rajshahi MLD 1.5 OTM (NCT) PD GoB 440.91 440.91 Planned Days 0 28 15 7 7 28 300
Actual Dates
Depostiory Planned Dates | 25-Jul-2021 | 24-Aug-2021 | 8-Sep-2021 | 15-Sep-2021| 22-Sep-2021 20-Oct-2021 19-Dec-2021
WD-28 Land acqusition acre | 1.8719 | workto DC, PD GoB 800.64 800.64 | Planned Days 0 30 15 7 7 28 60
Rajshahi
Actual Dates
Total (LAKH BDT)= | 6,016.37 | 4,435.00
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i Annual Procurement Plan (FY: 2021-22) for SERVICES

o

_aistry / Division 1 Information & Communication Technology Division
# Agency :  Bangladesh Hi-Tech Park Authority
Procurement Entity Name :  Project Director; "Bangabandhu Sheikh Mujib Hi-Tech Park, Rajshahi” Project.
Project Code 1 224023400
Package Description of Unit | Quantity | Procurement | Contract | Source | Est. Cost Fund Time Code for| Advertise | Issue RFP | Technical | Technical | Negotiation | Approval Signing of | Total Time Time for
Number Procurement Package Method & | Approving |[of Fund| as per | Allocation Process EOI Proposal Proposal Contract | to Contract | completion
(SERVICES) Type Authority RDPP-2 |in 2021-22 Opening Evaluation Signing of Contract
(lac Tk.) (lac Tk.) (Days)
i/ 2 3 4 5 6 7 8 g 10 11 12 13 14 15 16 17 18 19
Planned Dates | 26-Jan-2017 | 21-Mar-2017 | 23-Apr-2017 | 30-May-2017 | 19-Jun-2017 19-Jun-17| 20-Jun-2017 31-Dec-2022
(3523?7'?;1) Consultancy ts| s |(ocesyotm| Mp/PD | GoB | 66003 | 116.03 | Planned Days 0 31 15 7 7 7 28 210
Actual Dates
Planned Dates | 8-Nov-2020 | 26-Jul-2021 | 26-Aug-2021| 30-Sep-2021| 10-Oct-2021 [ 17-Oct-2021 | 12-Oct-2021 31-Dec-2022
(3251'%1) Local/Domestic training Lot 14 (QCBS) OTM PD GoB 476.00 200.00 | Planned Days 0 0 30 30 10 7 28 20
Actual Dates
Planned Dates | 1-Aug-2021 | 31-Aug-2021 | 30-Sep-2021| 15-Oct-2021 | 25-Oct-2021 | 1-Nov-2021 | 29-Nov-2021 27-Feb-2022
SD-03 Environmental Impact QCBS/LCS/
(1422319) Assessment (EIA) LS LS sss MD/PD GoB 13.00 13.00 Planned Days 0 30 30 15 10 7 28 90
Actual Dates
|
|
Total (in Lac Tk.)=| 1,149.03 329.03
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