Ministry / Division:
Implementing Agency :

Project / Programme Name :

Procurement Plan for Goods Contracts 2021-2022

Ministry of Post, Telecommunications and Information Technology/information & Communication Technology Division

Bangladesh Hi-Tech Park Authority (BHTPA)

Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

&f

Procurement| Contract Estimated i
Package | Description of Procurement | | POV s App':;:i"g Sourceof | ' C | Time Codefor | Advertisement |invite/advertis|  Tender Tender | Approvalto |Notification of | Signing of T°::'n't'::;‘° co:::tlf::lof
Number Packges Works type Authority* fund (Lac BOT process Prequalification e tender opening evaluation award award contract slenatise LT
1 2 3 4 5 6 ¥ 8 2 10 11 12 13 14 15 16 17 18
Planned Dates 1-Sep-2021 22-Sep-2021 6-0ct-2021 15-Oct-2021 | 22-Oct-2021 | 12-Nov-2021 11-May-2022
DBEIEDR: Supply ?f Goods/ Equipments | Laptop-5, OTM
BHTPA-G1 for setting up common Desktop-14, Ls (e-GP) PD IDA 21.50 Planned Days 21 14 9 7 21 72 180
facilities in Location-1- Lab Printer-14
Actual Dates 21-Sep-2021| 11-Oct-2021 8-Nov-2021 8-Nov-2021 8-Nov-2021| 28-Nov-2021 31-Dec-2021
Planned Dates 15-Feb-2022 2-Mar-2022 12-Mar-2022 | 17-Mar-2022 | 22-Mar-2022 | 27-Mar-2022 11-May-2022
DEIEDP- s f 1 i e RF
BHTPA-G3 Furniture for Project Office Ls Q PD IDA 5.00 Planned Days 15 10 5 5 5 40 45
Actual Dates
Planned Dates 15-Feb-2022 2-Mar-2022 | 12-Mar-2022 | 17-Mar-2022 | 22-Mar-2022 | 27-Mar-2022 11-May-2022
DEIEDP-  |Printing of files, pads, pens,
L Ls RF
BHTPA-G18 |brochure etc. q Q FD IDA 5.00 Planned Days 15 10 5 5 5 40 45
Actual Dates
Total 31.50
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Ministry / Division:

Implementing Agency :

Procurement Plan for Works Contracts 2021-2022

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division

Bangladesh Hi-Tech Park Authority (BHTPA)

Project / Programme Name : Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)
Adverti
sement Total
Description of FiN— Contract Estimated Prequal time to Time for
Package P 3 " ent .| Source Time Code | .. ' |Invite/adverti Tender Tender Approval to | Notification of |  Signing of <
Procurement Packges Unit | Quantity Approving cost ificatio . A contract| completion of
Number method .. .| of fund for process se tender opening evaluation award award contract
Works S Authority (Lac Taka) n (If signatur contract
applica e
ble
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
DEIEDP-BHTPA Establishment of LS LS o™ PD IDA 170.00 |Planned
WD-3 University Innovation Hubs (NCB) st 15-Feb-2022 | 22-Mar-2022 | 21-Apr-2022 | 6-May-2022 5-Jun-2022 20-Jun-2022 11-Nov-2022
in Dhaka Planned days 35 30 15 30 15 125 144
Actual dates
DEIEDP-BHTPA- Establishment of LS LS OT™M PD IDA 170.00 [Planned 15eeb2092 | 22-mara03s | 21-aora023 | Eddavanan S jun-3023 20-1un-2032 11-Nov-2022
WD-4 University Innovation Hubs (NCB) dates ki . NS il ™ o g
in Other location (Sylhet) Planned days 35 30 15 30 15 125 144
Actual dates
Total| 340.00
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Ministry / Division:

Implementing Agency :

Project / Programme Name :

Procurement Plan for Consultancy Services (Firm) Contract 2021-2022

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Bangladesh Hi-Tech Park Authority (BHTPA)

Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Description of Procurement Contract Technical Financial proposal Total time to Time for
ke i Signi
ContrNact :ac Ags Procurement Packges Unit ::wl Method and Approving So:rlc-l:of Est(i:at::k:;:st i oode foi Advertise EOI Issue RFP P T“T"cai i Proposal opening & Negotiation Approval r.o::r:zt contract completion of
MIeE services 5 Type Authority* 9 e prue Taposl dpents luation Evaluation signature contract
L 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Planned dates 6-Oct-2021 5-Dec-2021 18-Jan-2022 9-Feb-2022 2-Mar-2022 11-Mar-2022 25-Mar-2022 15-Apr-2022 31-Dec-2025
IEDP-BHTPA-S-|  Transaction Advi CBS
o e et 1 oy | @ - HOPE DA 300.00 Planned days 60 aa 2 2 9 14 2 191 1356
1 Services Firm IET
Actual dates 16-Nov-2021
Planned dates 6-Apr-2021 5-Jun-2021 19-Jul-2021 10-Aug-2021 31-Aug-2021 15-Sep-2021 30-Sep-2021 30-Oct-2021 31-Dec-2025
- -S-| Desi d S isi B
DEIEDP-BHTPA. esign an . upervision Firm 1 QcBs HOPE DA 680.00 Planned days 60 a4 22 21 15 15 30 207 1523
2 Firm ICT
Actual dates 21-Apr-2021 29-Sep-2021 16-Nov-2021 15-Dec-2021
Planned dates 30-Mar-2022 29-May-2022 8-Jun-2022 8-Jul-2022 7-Aug-2022 17-Aug-2022 1-Sep-2022 16-Sep-2022 31-Dec-2025
Scaleup and Stratup
|IEDP-BHTPA-S- B!
MR 135 - Program Management Firm i OIEZTS Ministry IDA 2,950.00 Planned days 60 10 30 30 10 15 15 170 1202
Firm
Actual dates
Planned dates 30-Mar-2022 29-May-2022 8-Jun-2022 8-Jul-2022 7-Aug-2022 17-Aug-2022 1-Sep-2022 16-Sep-2022 31-Dec-2025
University Innovation Hub
IEDP-BHTPA-S- CBS
o 17 Program Management Firm 1 O; T Ministry IDA 2,967.22 Planned days 60 10 30 30 10 15 15 170 1202
Firm
Actual dates
Planned dates 6-0ct-2021 3-Nov-2021 8-Nov-2021 18-Nov-2021 3-Dec-2021 13-Dec-2021 28-Dec-2021 12-Jan-2022 30-Jun-2022
DEIEDP-BHTPA-S-| Training Need Assesment ) cas
F 1 Hi § 1 98 169
181 (TNA) irm NCT OPE IDA 29.50 Planned days 28 5 10 15 10 15 5
Actual dates 23-Nov-2021 2-Jan-2022
Planned dates 30-Jan-2022 1-Mar-2022 30-Apr-2022 10-May-2022 25-May-2022 4-Jun-2022 14-Jun-2022 24-Jun-2022 30-Jun-2023
IEDP-BHTPA- Traini nt CBS
N B e Firm 1 Q HOPE DA 100.00 Planned days 30 10 10 15 10 10 10
20 Firm NCT
Actual dates
Total|  7,026.72 (ﬁ'\‘
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Ministry / Division:

Implementing Agency :

Project / Programme Name :

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technol

Procurement Plan for Consultancy Services (Individual Consultant) Contract 2021-2022

Bangladesh Hi-Tech Park Authority (BHTPA)
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

M\\\l‘o\d of”

Pk Description of Procuremen| Contract Soaiianl Estimated Tirva code S Total time Time for Name of the
EoRuRcHr B Procurement Packges Unit Qty/ Nos. | tMethod | Approving Cost (Lac Advertise EOl| Negotiation NOA wHOE to contract | completion of Consultant
Number - . Fund for process contract B
services and Type | Authority* Taka) signature contract
1 2 3 4 5 6 7 8 9 10 15 16 17 18 19 20
d Md. S
Pl‘?:t: 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 31-Dec-2025 R
Senior Financial Planned
DEIEDP-BHTPA-S-3 o MM 60 siC HOPE IDA 298.67 60 30 30 120 1660
Management Specialist days
Actual dates| 17-Feb-2021 | 6-Jun-2021 29-Sep-2021 | 29-Jun-2021 30-Jun-2023
Pl d Dr. Md. Nurul Isl
:::;2 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 31-Dec-2025 | M
o s Planned
DEIEDP-BHTPA-S-4 | Procurement Specialist MM 60 SIC HOPE IDA 246.57 d 60 30 30 120 1660
ays
Actual dates| 17-Feb-2021 | 6-Jun-2021 27-Jun-2021 | 30-Jun-2021 30-Jun-2023
Pl Dr. Md. Billal
nned | crebr | dedprzll | teMeysi | iSiundi 31-Dec-25 i s Sins
dates Hossain
g i Planned
DEIEDP-BHTPA-S-5 | Environmental Specialist MM 54 SIC HOPE IDA 200.00 s 60 30 30 120 1660
Y
Actual dates| 14-Mar-2021 | 27-Dec-2021
Pl d Md. Nazrul Isl
;:t:i 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 31-Dec-2025 = el Bia
g i Planned
DEIEDP-BHTPA-5-6 Social Specialist MM 54 SIC HOPE IDA 200.00 g 60 30 30 120 1660
Actual dates| 14-Mar-2021 | 25-Nov-2021 | 14-Dec-2021 | 15-Dec-2021 14-Dce-2022
Planned Swaty Sharmin
::tes 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 30-Dec.dfgg | VAW
Training and Planned
DEIEDP-BHTPA-S-7 54 MM 60 SIC HOPE IDA 140.00 60 30 30 120 1660
Management Specialist days
Actual dates| 17-Feb-2021 | 9-Aug-2021 | 25-Aug-2021 | 15-Sep-2021 14-Sep-2022 _/
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Training and Planned
_BHTPA-S- MM 60 SIC :
DEIEDP-BHTPAS S | 1 et Specialis HOPE IDA 140.00 o 60 30 30 120 1660
Actual dates| 17-Feb-2021 | 23-Aug-2021 | 25-Aug-2021 | 26-Aug-2021 25-Aug-2022
Pl Md. Masud Kabi
:;:id 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 31-Dec-2025 4 Nssud ol
: - Planned
DEIEDP-BHTPA-S-9 Supervision Engineer MM 52 SIC HOPE IDA 156.00 d 60 30 30 120 1660
ays
Actual dates| 7-Oct-2021 3-Jan-2021
Planned Md. lasinur Rah
::t': 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 31-Dec-2025 ST
N
DEIEDP-BHTPA-S-10 | JuMior Supervision MM 52 SIC HOPE IDA 94.00 Elanwed 60 30 30 120 1660
Engineer (Civil) days
Actual dates| 7-Oct-2021 | 13-Dec-2021 | 15-Dec-2021 | 19-Dec-2021 18-Dec-2022
Md. Naimul Al
Planned | 1o ceb-2021 | 16-Apr-2021 | 16-May-2021 | 15-1un-2021 31-Dec-2025 . Maoou] Alaen
dates Mazumder
S
DEIEDP-BHTPA-S-11 | Junior Supervision MM 52 SIC HOPE IDA 94.00 Pianned 60 30 30 120 1660
Engineer (Electrical) days
Actual dates| 7-Oct-2021 13-Dec-2021 15-Dec-2021 | 19-Dec-2021 18-Dec-2022
Planned Md. H Farhad
::;i 15-Feb-2021 | 16-Apr-2021 | 16-May-2021 | 15-Jun-2021 31-Dec-2025 MR
: Planned
DEIEDP-BHTPA-S-12 Accounts Assciate MM 60 SIC HOPE IDA 73.97 d 60 30 30 120 1660
ays
Actual dates| 17-Feb-2021 6-Jun-2021 20-Jun-2021 | 20-Jun-2021 19-Jun-2023
Planned
e | 15-Feb-2022 | 16-Apr-2022 | 16-May-2022 | 15-un-2022 31-Dec-2025
Project M t
DEIEDP-BHTPAS-13 |  Ject Vienagemen MM 60 SIC HOPE IDA weEy | T 60 30 30 120 1295
Specialist days
Actual dates G
A %
Pl : IR T 1 ™d. Abdul Bari
:"t"e" 15-Feb-2022 | 16-Apr-2022 | 16-May-2022 | 15-Jun-2022 31-Dec-2025 i
Innovation and Bl . esd -
DEIEDP-BHTPA-S-14 | Commercialization MM 54 SIC HOPE IDA 210.00 :""e 60 30 30 120 1295
Specialist ays
Actual dates| 15-Jul-2021 | 9-Sep-2021 | 14-Sep-2021 | 14-Oct-2021 13-Oct-2023
Total| 2,099.78 e )
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Procurement Plan for Non-onsulting Services 2021-2022

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division

Implementing Agency : Bangladesh Hi-Tech Park Authority (BHTPA)

Project / Programme Name :

Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Description of Procuremen| Contract Estimated . . é 4 2 : . Total time Time for
So
Package Number Procurement Unit Quantity | tmethod | Approving :;::‘Of cost ‘I::“r::ses :r :v::;::.;';:; |ml'lt::::::r‘tl$e Tender opening eu::::i:m Ap::r:: » No“:::::“ “' S;i:':::;f to contract | completion of
Packges Works and type | Authority* (Lac BDT o q signature contract
i 2 3 4 5 6 T 8 9 10 11 12 13 14 15 16 17 18
Planned
Batas 15-Feb-2022 17-Mar-2022 1-Apr-2022 16-Apr-2022 14-May-2022 29-May-2022 31-Dec-2025
Program Content 4 Planned
DEIEDP-BHTPA-5-15 B Firm 1 RFB HOPE IDA 500.00 30 15 15 28 15 103 1312
Production Firm Days
Actual Dates
Planned
_— 15-Feb-2021 17-Mar-2021 1-Apr-2021 16-Apr-2021 14-May-2021 29-May-2021 31-Dec-2025
Outsourcin, [
DEIEDP-BHTPA-NCS-1 |0 ourcing MM 11x60 PSN PD IDA 81.87 Flanned 30 15 15 28 15 103 1677
(Persinnel) Days
Actual Dates: 16-Mar-2021 5-May-2021]| 3-May-2021]| 3-May-2021 23-May-2021 25-May-2021 31-Dec-2025
Planned
Bites 15-Feb-2021 17-Mar-2021 1-Apr-2021 16-Apr-2021 14-May-2021 29-May-2021 31-Dec-2025
Qut i |
DEIEDP-BHTPA-NCS-2 (V“e;z::;'"g No. Two PSN PD IDA s688 | © ;’;::d 30 15 15 28 15 103 1677
Actual Dates 29-Mar-2021 20-Apr-2021| 26-May-2021| 27-May-2021 27-May-2021 1-Jun-2021 31-Dec-2021
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