

Procurement Plan for Goods Contracts 2019-20

Ministry / Division:

Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division

Implementing Agency :

Bangladesh Hi-Tech Park Authority

Project / Programme Name :

Support to Development of Kaliakoir (and others Hi-Tech Park) Project (IDA Cr. No-4866 BD & DFID Grant No- TF 099730)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Million BDT	Time Code for process	Advertisement Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BHTP-G-1003(20)	Establishment of Modern Robotics Lab at Robotics and Mechatronics Engineering Department, University of Dhaka	LS	LS	OTM	PD	GOB	7.00	Planned Dates		30/07/2019	21/08/2019	04/09/2019	11/09/2019	18/09/2019	16/10/2019		15/02/2020
								Planned Days			22	14	7	7	28	78	120
								Actual Dates									
BHTP-G-1003(21)	Establishment of ICT and Computer Lab at Sheikh Hasina University, Netrokona	LS	LS	OTM	PD	GOB	10.00	Planned Dates		06/08/2019	28/08/2019	11/09/2019	18/09/2019	25/09/2019	23/10/2019		13/02/2020
								Planned Days			22	14	7	7	28	78	120
								Actual Dates									
BHTP-G-1004(2)	Establishment of Geospatial Mapping Lab at Department of Computer Science and Engineering, Bangladesh University, Dhaka	LS	LS	OTM	PD	GOB	6.00	Planned Dates		20/08/2019	11/09/2019	25/09/2019	02/10/2019	09/10/2019	06/11/2019		5/03/2020
								Planned Days			22	14	7	7	28	78	120
								Actual Dates									
BHTP-G-1004(3)	Establishment of Specialized Lab on Additive Manufacturing(AM) & Rapid Prototyping at Daffodil International University, Dhaka	LS	LS	OTM	PD	GOB	6.00	Planned Dates		27/08/2019	18/09/2019	02/10/2019	09/10/2019	16/10/2019	13/11/2019		12/03/2020
								Planned Days			22	14	7	7	28	78	120
								Actual Dates									
BHTP-G-1004(4)	Establishment of High Impact IoT Research Lab at Canadian University, Dhaka	LS	LS	OTM	PD	GOB	5.20	Planned Dates		03/09/2019	25/09/2019	09/10/2019	16/10/2019	23/10/2019	20/11/2019		19/03/2020
								Planned Days			22	14	7	7	28	78	120
								Actual Dates									
BHTP-G-1004(5)	Establishment of Brain-Computer Interface Lab at United International University, Dhaka	LS	LS	OTM	PD	GOB	6.30	Planned Dates		03/09/2019	25/09/2019	09/10/2019	16/10/2019	23/10/2019	20/11/2019		19/03/2020
								Planned Days			22	14	7	7	28	78	120
								Actual Dates									

40.50

Md. Azizul Haque
23.7.19
Md. Azizul Haque
Procurement Specialist
Support to Development of Kaliakoir
(and Others Hi-Tech Park) Project
Bangladesh Hi-Tech Park Authority
ICT Tower, Agargaon, Dhaka-1207

(A.N.M Safiqul Islam)
Project Director
Support to Development of Kaliakoir
(and others Hi-Tech Park) Project
Bangladesh Hi-Tech Park Authority
ICT Tower, Agargaon, Dhaka-1207

Hosne Ara Begum
Managing Director (Secretary)
Bangladesh Hi-Tech Park Authority
ICT Division
Ministry of Posts, Telecommunications & IT