

Annual Procurement Plan (FY:2022-23) for GOODS

Ministry / Division : Information & Communication Technology Division
 Agency : Bangladesh Hi-Tech Park Authority
 Procurement Entity Name : Project Director; "Bangabandhu Sheikh Mujib Hi-Tech Park, Rajshahi" Project.
 Project Code : 224023400

Package Number	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost as per DPP (lac Tk.)	Fund Allocation in 2021-22 (lac Tk.)	Time Code for Process	Invite/ Advertise Tender/ RFQ	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total Time to Contract Signing (Days)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-2	Supply of Stationary	LS	LS	DPM / RFQ	PD	GoB	80.00	30.00	Planned Dates	20-Aug-2022	3-Sep-2022	10-Sep-2022	17-Sep-2022	24-Sep-2022	22-Oct-2022	14	5-Nov-2022
									Planned Days	0	14	7	7	7	28		
									Actual Dates								
GD-5	Telephone Exchange & Tele-Presence Equipments and CC TV System	Pkg	1	OTM (NCT)	PD	GoB	600.00	600.00	Planned Dates	16-Aug-2022	13-Sep-2022	27-Sep-2022	4-Oct-2022	11-Oct-2022	8-Nov-2022	60	30-Nov-2022
									Planned Days	0	28	14	7	7	28		
									Actual Dates								
GD-7	Furniture for 'Bangabandhu Sheikh Mujib Hi-Tech Park Office' at MPB	Nos.	LS	OTM (NCT)	PD	GoB	100.00	100.00	Planned Dates	20-Aug-2022	17-Sep-2022	24-Sep-2022	1-Oct-2022	8-Oct-2022	5-Nov-2022	60	30-Nov-2022
									Planned Days	0	28	7	7	7	28		
									Actual Dates								
GD-13	Pump Motor	pkg.	1	OTM (NCT)	PD	GoB	35.00	35.00	Planned Dates	5-Aug-2022	2-Sep-2022	9-Sep-2022	16-Sep-2022	23-Sep-2022	21-Oct-2022	60	30-Nov-2022
									Planned Days	0	28	7	7	7	28		
									Actual Dates								
GD-16	Gymnasium Equipment	pkg.	1	OTM (NCT)	PD	GoB	11.80	11.80	Planned Dates	10-Aug-2022	7-Sep-2022	14-Sep-2022	21-Sep-2022	28-Sep-2022	26-Oct-2022	60	30-Nov-2022
									Planned Days	0	28	7	7	7	28		
									Actual Dates								
Total (in Lac Tk.) =							826.80	776.80									

১০
12.07.2022

এ, কে, এ, এম, ফজলুল হক
 প্রকল্প পরিচালক (উপসচিব)
 বঙ্গবন্ধু রাজশাহী হাই-টেক পার্ক স্থাপন প্রকল্প
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 ভূমি ও যোগাযোগ প্রযুক্তি বিভাগ
 ক: কেলিয়ারগাঙ্গাসড় ১১ তথ্য প্রযুক্তি মন্ত্রণালয়

১৬/০৭/২২
Dr. Bikarna Kumar Ghosh
 Managing Director (Grade-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division
 Ministry of Posts, Telecommunications & IT