

“Establishment of Bangladesh Bharot Digital Service and Employment
Training (BDSET) Center” শীর্ষক কারিগরি সহায়তা প্রকল্প



বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
আইসিটি টাওয়ার, আগারগাঁও, ঢাকা-১২০৭
www.bhtpa.gov.bd

প্রকল্পের কর্ম পরিকল্পনা ২০২২-২৩

ক্রমিক নং	প্যাকেজের বর্ণনা	একক	পরিমাণ	টার্গেট	মাস ভিত্তিক কর্ম পরিকল্পনা ২০২২-২৩											
					জুলাই-২২	আগস্ট- ২২	সেপ্ট- ২২	অক্টো- ২২	নভে- ২২	ডিসে- ২২	জানু-২৩	ফেবু- ২৩	মার্চ- ২৩	এপ্রিল- ২৩	মে- ২৩	জুন-২৩
১	আইসিটি ইকুপমেন্ট			১০০%	৪০%	৫০%	৮০%	৯০%	১০০%							
২	আসবাবপত্র			১০০%	৪০%	৫০%	৮০%	৯০%	১০০%							
৪	ইলেক্ট্রিক্যাল ও নেটওয়ার্কিং কাজ			১০০%	২০%	৫০%	৭০%	৯০%	১০০%							
৫	মেশিনারী ও অন্যান্য ইকুপমেন্ট			১০০%	২০%	৫০%	৭০%	৯০%	১০০%							
৬	ToT প্রশিক্ষণ ও ল্যাব প্রতিষ্ঠাকরণ			১০০%	৪০%	৫০%	৬০%	৭০%	৮০%	৯০%	১০০%					
৭.	স্থানীয় প্রশিক্ষণ			২৫%						৫%	১০%	১২%	১৫%	১৮%	২২%	২৫%

Md. Maidul Islam
Accountant (Adl. Charge)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center

২৭/০৭/২০২২
Md. Mahabul Alam
Assistant Maintenance Engineer (Adl. Charge)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center

২৫/০৭/২০২২
Md. Amirul Islam
Project Director (Deputy Secretary)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center
BHTPA, ICT Division

Dr. Bikarna Kumar Ghosh
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division
Ministry of Posts, Telecommunications & IT

7/24/2022

Time Bound Work Plan-2022-2023

Sl. No.	Description of Work	Start Date	Finish Date	Days	FY: 2022-2023																							
					Jul		Aug		Sep		Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun	
					1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd	1st	2nd
1	Supply of ICT Equipment's	03-July-22	30-Nob-22	150	→																							
1	Furniture	03-July-22	30-Nob-22	150	→																							
6	Electrical and other required networking Works	30-July-22	30-Nob-22	123	→																							
7	Machinery & other Equipment	31-July-22	30-Nob-22	122	→																							
11	TOT Training	01-June-22	20-Jan-23	233	→																							
12	Establishment of Lab	01-July-22	30-Nob-22	152	→																							
8	Local Training (Training, materials, teacher honorarium, certificate, branding, and other necessary items) ToT trainee will get Preference as a Trainer. (6 Centers)	01-Dec-22	30-Jun-2023	211	→																							

Md. Amirul Islam
 Accountant (Adl. Charge)
 Establishment of Bangladesh Bharat Digital Service
 and Employment Training (BDSET) Center

Md. Amirul Islam
 Assistant Maintenance Engineer (Adl. Charge)
 Establishment of Bangladesh Bharat Digital Service
 and Employment Training (BDSET) Center

25/09/2022
Md. Amirul Islam
 Project Director (Deputy Secretary)
 Establishment of Bangladesh Bharat Digital Service
 and Employment Training (BDSET) Center
 HHTPA, ICT Division

25/09/2022
Dr. Bikarna Kumar Ghosh
 Managing Director (Grade-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division
 Ministry of Posts, Telecommunications & IT