



Procurement Plan for Goods Contracts 2022-2023


Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency: Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)


Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost (Lac BDT)	World Bank Review Type	Time Code for process	Advertisement Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	Name of the Contractor	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
DEIEDP-BHTPA-G2	Digital Camera-2 and Movie Camera-2	Nos:	4	RFQ	PD	IDA	4.50	Post Review	Planned Dates	N/A	1/Aug/2022	11/Aug/2022	16/Aug/2022	21/Aug/2022	26/Aug/2022	31/Aug/2022		30/Sep/2022		
									Planned Days	N/A		10	5	5	5	5	30	30		
									Actual Dates	N/A										
DEIEDP-BHTPA-G4	Furniture for Project Office	Ls	Ls	RFQ	PD	IDA	5.00	Post Review	Planned Dates	N/A	15/Aug/2022	25/Aug/2022	30/Aug/2022	4/Sep/2022	9/Sep/2022	14/Sep/2022		14/Oct/2022		
									Planned Days	N/A		10	5	5	5	5	30	30		
									Actual Dates	N/A										
DEIEDP-BHTPA-G6	Photocopier-1, Scanner-2	Nos.	3	RFQ	PD	IDA	5.00	Post Review	Planned Dates	N/A	20/Aug/2022	4/Sep/2022	9/Sep/2022	14/Sep/2022	19/Sep/2022	24/Sep/2022		24/Oct/2022		
									Planned Days	N/A		15	5	5	5	5	30	30		
									Actual Dates	N/A										
DEIEDP-BHTPA-G8 (Several sub-packages/Lots)	Supply of goods/equipment for setting up facilities in innovation hubs in different locations	Ls	Ls	eGP-OTM	PD	IDA	510.00	Post Review	Planned Dates	N/A	10/Aug/2022	14/Sep/2022	24/Sep/2022	29/Sep/2022	29/Oct/2022	8/Nov/2022		7/May/2023		
									Planned Days	N/A		35	10	5	30	10	90	180		
									Actual Dates	N/A										
Total							524.50													

৪৭/৬  
২২/৭/২০২২  
**(Dr. Md. Nurul Islam)**  
 Procurement Specialist  
 DEIEDP-BHTPA, ICT Tower  
 Level-9, Agargaon,  
 Sher-e-Bangla Nagar, Dhaka-1207

  
 n.f.u  
**(মোঃ গোলাম কিবরিয়া)**  
 সহকারি পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
 ২২/৭/২২  
**মোহাম্মদ আতিকুল ইসলাম**  
 উপ-প্রকল্প পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
 ২২/৭/২২  
**আবুল ফাতাহ মো: বালিগুর রহমান**  
 প্রকল্প পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
**Dr. Bikarna Kumar Ghosh**  
 Managing Director (Grade-1)  
 Bangladesh Hi-Tech Park Authority  
 ICT Division  
 Ministry of Posts, Telecommunications & IT

Procurement Plan for Works Contracts 2022-2023

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency : Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name : Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approval Authority *	Source of fund	Estimated cost (Lac Taka)	World Bank Review Type	Time Code for process	Advertisement Prequalification (If applicable)	Invite/advertise Retender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	Name of the Contractor and Contract Price (BDT)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
DEIEDP-BHTPA-WD-1	Construction of Vision 2021 Tower STP-2	Sqft	12,500	OTM (ICB)	CCGP	IDA	14450.00	Prior Review	Planned dates	N/A	15/Sep/2022	4/Nov/2022	24/Nov/2022	24/Dec/2022	23/Jan/2023	22/Feb/2023		21/Feb/2025		
									Planned days	N/A		50	20	30	30	30	160	730		
									Actual dates	N/A										
DEIEDP-BHTPA-WD-2	Renovation of Vision 2021 Tower STP-1	Sqft	72,000	eGP-OTM (NCB)	PD	IDA	1700.00	Post Review	Planned dates	N/A	30/Oct/2022	29/Nov/2022	9/Dec/2022	24/Dec/2022	23/Jan/2023	22/Feb/2023		19/Nov/2023		
									Planned days	N/A		30	10	15	30	30	115	270		
									Actual dates	N/A										
DEIEDP-BHTPA-WD-9 (New)	Renovation of Vision 2021 Tower STP-1 (Part due to sudden damage at 3rd Floor of STP-1)	LS	LS	RFQ	PD	IDA	10.00	Post Review	Planned dates	N/A	15/Jul/2022	30/Jul/2022	9/Aug/2022	14/Aug/2022	24/Aug/2022	29/Aug/2022		28/Sep/2022		
									Planned days	N/A		15	10	5	10	5	45	30		
									Actual dates	N/A										
DEIEDP-BHTPA-WD-6 (5 Sub-package W6-2 to W-6)	Establishment of University Innovation Hubs in other location (Based on the selected universities)	LS	LS	eGP-OTM (NCB)	PD	IDA	1029.00	Post Review	Planned dates		8/Aug/2022	29/Aug/2022	8/Sep/2022	18/Sep/2022	18/Oct/2022	2/Nov/2022		2/Nov/2023		
									Planned days			21	10	10	30	15	86	365		
									Actual dates											
	Total						17189.00													

১১/৯/২০২২

(Dr. Md. Nurul Islam)  
 Procurement Specialist  
 DEIEDP-BHTPA, ICT Tower  
 Level-9, Agargaon,  
 Sher-e-Bangla Nagar, Dhaka-1207

১২/০৯/২২

(মোঃ গোলাম কিবরিয়া)  
 সহকারি পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

২২/০৯/২২

মোহাম্মদ আতিকুল ইসলাম  
 উপ-প্রকল্প পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

২২/০৯/২২

আবুল কাতার বো: বালিগুর রহমান  
 প্রকল্প পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

২২/০৯/২২


Dr. Bikarna Kumar Ghosh  
 Managing Director (Grade-1)  
 Bangladesh Hi-Tech Park Authority  
 ICT Division  
 Ministry of Posts, Telecommunications & IT


Procurement Plan for Consultancy Services (Firm) Contract 2022-2023


Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency: Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)


Contract Package Number	Description of Procurement Packages services	Unit	Qty/ Nos.	Procurement Method and Type	Contract Approving Authority*	Source of Fund	Estimated Cost (Lac Taka)	World Bank Review Type	Time code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing contract	Total time to contract signature	Time for completion of contract	Name of the Firm and Contract Price	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
DEIEDP-BHTPA-S-16	Scaleup and Startup Program Management Firm	Firm	1	QCBS ICT	Ministry	IDA	2,950.00	Prior Review	Planned dates	30/Mar/2022	23/Jun/2022	3/Jul/2022	2/Aug/2022	1/Sep/2022	11/Sep/2022	26/Sep/2022	11/Oct/2022		31/Dec/2025		
									Planned days		85	10	30	30	10	15	15	195	1177		
									Actual dates	15/Feb/2022											
DEIEDP-BHTPA-S-17	University Innovation Hub Program Management Firm	Firm	1	QCBS ICT	Ministry	IDA	2,967.22	Prior Review	Planned dates	30/Mar/2022	29/May/2022	8/Jun/2022	8/Jul/2022	7/Aug/2022	17/Aug/2022	1/Sep/2022	16/Sep/2022		31/Dec/2025		
									Planned days		60	10	30	30	10	15	15	170	1202		
									Actual dates	5/9/2022											
DEIEDP-BHTPA-S-20	Training Management Firm	Firm	1	QCBS NCT	HOPE	IDA	100.00	Post Review	Planned dates	30/Jan/2022	1/Mar/2022	30/Apr/2022	14/Jun/2022	9/Jul/2022	19/Jul/2022	29/Jul/2022	8/Aug/2022		30/Jun/2023		
									Planned days		30	30	45	25	10	10	10	160	326		
									Actual dates	26/Jan/2022	12/Apr/2022	17/May/2022	28/Jun/2022								
Total							6,017.22														

১৫/৬  
২৫/৭/২০২২  
**(Dr. Md. Nurul Islam)**  
 Procurement Specialist  
 DEIEDP-BHTPA, ICT Tower  
 Level-9, Agargaon,  
 Sher-e-Bangla Nagar, Dhaka-1207

  
 (মোঃ গোলাম কিবরিয়া)  
 সহকারি পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
 ২৫/৭/২২  
 মোহাম্মদ আতিকুল ইসলাম  
 উপ-প্রকল্প পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
 ২৫/৭/২২  
 আবুল কাডাহ মো: বালিগুর রহমান  
 প্রকল্প পরিচালক  
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
 ইকো-সিস্টেম উন্নয়ন প্রকল্প  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
 ২৩/৭/২২  
**Dr. Bikarna Kumar Ghosh**  
 Managing Director (Grade-1)  
 Bangladesh Hi-Tech Park Authority  
 ICT Division  
 Ministry of Posts, Telecommunications & IT

**Procurement Plan for Consultancy Services (Individual Consultant) Contract 2022-2023**


Ministry / Division:  
Implementing Agency :  
Project / Programme Name :

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
Bangladesh Hi-Tech Park Authority (BHPTA)  
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)


Contract Package Number	Description of Procurement Packages services	Unit	Qty/ Nos.	Procurement Method and Type	Contract Approving Authority*	Source of Fund	Estimated Cost (Lac Taka)	World Bank Review Type	Time code for process	Advertise EOI	Negotiation	NOA	Signing contract	Total time to contract signature	Time for completion of contract	Name of the Consultant and Contract Price	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DEIEDP-BHPTA-S-18-2	Junior Supervision Engineer (Architectural)	MM	36	SIC	HOPE	IDA	65.00	Post Review	Planned dates	15/Sep/2022	25/Oct/2022	24/Nov/2022	24/Dec/2022		31/Dec/2025		
									Planned days		40	30	30	100	1103		
									Actual dates								
DEIEDP-BHPTA-S-18-3	Communication Specialist	MM	36	SIC	HOPE	IDA	144.00	Post Review	Planned dates	15/Sep/2022	25/Oct/2022	24/Nov/2022	24/Dec/2022		31/Dec/2025		
									Planned days		40	30	30	100	1103		
									Actual dates								
DEIEDP-BHPTA-S-13	Project Management Specialist	MM	60	SIC	HOPE	IDA	246.57	Post Review	Planned dates	15/Feb/2022	16/Apr/2022	15/Jun/2022	15/Jul/2022		31/Dec/2025		
									Planned days		60	60	30	150	1265		
									Actual dates	10/Apr/2022							
							Total	455.57									

৪৭৬  
২২/৭/২০২২


(Dr. Md. Nurul Islam)  
Procurement Specialist  
DEIEDP-BHPTA, ICT Tower  
Level-9, Agargaon,  
Sher-e-Bangla Nagar, Dhaka-1207


  
১২.০৭.২০২২

(মোঃ গোলাম কিবরিয়া)  
সহকারি পরিচালক  
ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
ইকো-সিস্টেম উন্নয়ন প্রকল্প  
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
২২/০৭/২২

মোঃ রাহিম আতিকুল ইসলাম  
উপ-প্রকল্প পরিচালক  
ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
ইকো-সিস্টেম উন্নয়ন প্রকল্প  
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
২২/০৭/২২  
আবুল ফাতাহ মোঃ বালিগুর রহমান  
প্রকল্প পরিচালক  
ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন  
ইকো-সিস্টেম উন্নয়ন প্রকল্প  
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

  
২০/০৭/২২  
Dr. Bikarna Kumar Ghosh  
Managing Director (Grade-1)  
Bangladesh Hi-Tech Park Authority  
ICT Division  
Ministry of Posts, Telecommunications & IT